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Dear Wendell: 25X1A

In accordance with Clause 3 of the General Provisions we wish
to inform you that present estimates indicate that an additional
will be required to complete the work under PR-8200, This figure is
based on the assumption that In Plant Work on IA and IB after June 30,
1963 will be performed on new M & O and Spares Contracts and that the
completion of IC and the window program will be the only items remaining
open on PR-8200. We believe this to be a logical method for proceeding
as the details of the work involved in the In Plant support of Types IA
and IB are sufficiently identifiable as to allow proper segregation of

-~ charges.

The above figure also includes the following items which we
believe can be justifiably considered Change in Scope.

Item Est, Cost Fee 25X1A

1 - Photo.Interpreters Manual

2 =~ Replacement of Items destroyed by
Power Surge from vehicle

ILLEGIB

- Change in Data Recorder Inputs

ILLEGIB 4 - Preparation of Fault Boo

_ILIT,EGIB 5 =~ Retrofit of Type 1A for improved
- performance

TOTAL

_ A cost breakdown on Item 1 above was furnished ou in our lett
JH-M-514 dated February 25, 1963, Cost breakdowns for ch other items aiz

enclosed with this letter.

Attachment "A" shows the estimated cost data on a direct labor,
overhead and material basis. A review of attachment A" will indicate
the major overrun to be in the labor category. This is due in part to
an additional month being added to the delivery of Type IC beyond the
mid-September date estimated in our November 30, 1962 submission, Also
we have not been able as yet to reduce the staffing anticipated last
November and thus our labor input has continued at a higher level than

had been expected,
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This overrun is due primarily to the increased amount of labor
being found necessary to complete the contract task. 25X1A

25X1A In summary we request additional funding of _be added
to this contract, Of this amount, we consider [ to be ogerzun

and -o be Change in Scope on which we request & fee of _ 25X1A
| As indicated in our message No, 1317 we will require an additiona
5X1A obligation of JJJNNElko carxy the contract through 30 June, 1963.

We solicit your early action in implementing this request. 25X1A

25X1A
CMH: jkh
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ITEM 2

Replacement of D.,C. Power Supply and "C" Coil Destroyed as a
Regsult of Vehicle Power Surge

D.C. Power Supply 25X1A 25X1A
Technician - 100 Hours at-
Parts

uGH Coil 25X1A

Technician - 50 Hours at-

542C6723 Harmness

Estimated Cost 25X1A

¢ s o[

Fee
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Item 3

Change in Data Recorder Inputs Per Attached Description
25X1A

Senior Engineer

Engineer

Associated Engineer

Designer

Draftsman

Mechanical Model Shop

Electrical Model Shop
Engineering Overhead

25X1A
Quality Control

Total Labor and Overhead

Materials

Total Prime Cost
Credit 220 Hours

Net Cost

G & A

Total Estimated Cost

Fee

Approved For Release 2000/08/28 : CIA-RDP67B00820R000400020009-1



